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ESTIMATE RUN 08/30/2005

ESTIMATE SUMMARY 06:49:35

CONTID: C15008         ESTIMATE NO: 0002 PROG 2002

PCN: 15008-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 & SH 52 Signals PERCENT TIME:

PROJECT NO: NH 0853-059                   

US 85 & SH 52 Signals

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/26/2005 DATE TIME STARTED 06/01/2005

6305 MONARCH PARK PLACE DATE LET 04/14/2005 DATE WORK BEGAN

 DATE AWARDED 04/22/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED

LONGMONT CO 80233     303-530-4212 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 360,918.61 PARTICIPATING $ $ 287,103.97

AWARD PROJECT AMT: 339,099.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-48,553.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,861.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

81.63%

66,303.62

287,103.97

238,550.71

233,689.55

$

$

$

$

294,614.99

0.00

294,614.99

11,326.00

305,940.99

-5,086.49

0.00

300,854.50

0.00

AMOUNT DUE 300,854.50 233,689.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 233,689.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.5
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PCN: 15008-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH 0853-059                   ESTIMATE NO: 0002 06:49:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REMOVAL OF CURB AND GUTTER CMO# 3 202.000 0.000

LF  202.000 3,597.62

17.81000 202.000 3,597.62

202-00203  
 

0005 REMOVAL OF LUMINAIRE 2.000 0.000

EACH 2.000 866.74

433.37000 2.000 866.74

202-00750  
 

0010 REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

85.22000 0.000 0.00

202-00821  
 

0011 POTHOLING ADDED BY CMO# 2 10.000 0.000

HOUR 10.000 1,520.00

152.00000 10.000 1,520.00

203-01597  
 

0015 RESET LUMINAIRE 1.000 0.000

EACH 1.000 922.44

922.44000 1.000 922.44

210-00760  
 

0020 RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

208.23000 0.000 0.00

210-00810  
 

0025 *AGGREGATE BASE COURSE (CLASS 6) 64.000 0.000

TON 0.000 0.00

19.00000 0.000 0.00

304-06000  
 

0030 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 107.000 0.000

TON 0.000 0.00

107.06000 0.000 0.00

403-33741  
 

0035 *DRILLED CAISSON (36 INCH) 104.000 0.000

LF  104.000 15,390.96

147.99000 104.000 15,390.96

503-00036  
 

0040 *CONCRETE CURB RAMP DELETED BY CMO# 3 0.000 0.000

SY  0.000 0.00

164.30000 0.000 0.00

608-00010  
 

0041 CONCRETE CURB RAMP CMO# 3 37.000 0.000

SY  37.000 3,961.22

107.06000 37.000 3,961.22

608-00010  
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PCN: 15008-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH 0853-059                   ESTIMATE NO: 0002 06:49:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *TRUNCATED DOMES DELETED BY CMO# 3 0.000 0.000

SF  0.000 0.00

14.84000 0.000 0.00

608-00015  
 

0046 CURB AND GUTTER TYPE 2 (SECTION II-B) CMO# 3 202.000 0.000

LF  202.000 5,924.66

29.33000 202.000 5,924.66

609-21020  
 

0050 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,686.000 0.000

LF  1,686.000 8,396.28

4.98000 1,686.000 8,396.28

613-00201  
 

0055 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,136.000 0.000

LF  1,136.000 7,168.16

6.31000 1,136.000 7,168.16

613-00301  
 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 790.000 0.000

LF  339.000 1,311.93

3.87000 339.000 1,311.93

613-01200  
 

0065 3 INCH ELECTRICAL CONDUIT (PLASTIC) 143.000 0.000

LF  143.000 733.59

5.13000 143.000 733.59

613-01300  
 

0070 WIRING 1.000 0.000

L S 0.000 0.00

5,984.71000 0.000 0.00

613-10000  
 

0075 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000

EACH 6.000 1,802.46

300.41000 6.000 1,802.46

613-70250  
 

0080 SIGN PANEL (CLASS I) 16.000 0.000

SF  0.000 0.00

20.31000 0.000 0.00

614-00011  
 

0081 PEDESTRIAN SIGNAL FACE (16) ADDED BY CMO# 2 6.000 0.000

EACH 5.000 2,480.00

496.00000 5.000 2,480.00

614-70117  
 

0085 TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000

EACH 18.000 9,715.14

539.73000 18.000 9,715.14

614-70336  
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PCN: 15008-BID    ESTIMATE RUN

PROJECT: NH 0853-059                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 18.000

EACH -18.000 -6,840.00

380.00000 0.000 0.00

0090 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 4.000 3,672.48

918.12000 4.000 3,672.48

614-70560  
 

0090 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

4.000

EACH -4.000 -2,600.00

650.00000 0.000 0.00

0095 PEDESTRIAN PUSH BUTTON 10.000 0.000

EACH 0.000 0.00

88.93000 0.000 0.00

614-72860  
 

0095 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 10.000

EACH 0.000 0.00

45.00000 10.000 450.00

0100 FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 2.000 6,632.38

3,316.19000 2.000 6,632.38

614-72866  
 

0105 INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000

EACH 4.000 18,687.68

4,671.92000 4.000 18,687.68

614-72886  
 

0105 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

6.000

EACH -4.000 -15,800.00

3,950.00000 2.000 7,900.00

0106 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 
ADDED BY CMO# 2

1.000 0.000

EACH 1.000 23,638.88

23,638.88000 1.000 23,638.88

614-81155  
 

0110 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,071.67000 0.000 0.00

614-80000  
 

0110 MATERIAL ALLOWANCE FLASHING BEACON 1.000

EACH 0.000 0.00

740.00000 1.000 740.00
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PCN: 15008-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH 0853-059                   ESTIMATE NO: 0002 06:49:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 
INCREASED BY CMO# 2

3.000 0.000

EACH 3.000 58,282.71

19,427.57000 3.000 58,282.71

614-81130  
 

0120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 1.000 21,590.69

21,590.69000 1.000 21,590.69

614-81140  
 

0125 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 
DELETED BY CMO# 2

0.000 0.000

EACH 0.000 0.00

21,628.57000 0.000 0.00

614-81145  
 

0130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 
DECREASED BY CMO# 2

1.000 0.000

EACH 1.000 21,687.88

21,687.88000 1.000 21,687.88

614-81150  
 

0135 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 1.000 915.46

915.46000 1.000 915.46

614-84000  
 

0135 MATERIAL ALLOWANCE TRAFFIC SIGNAL PED POLE STEEL 1.000

EACH -1.000 -405.00

405.00000 0.000 0.00

0140 TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

1,397.55000 0.000 0.00

614-86105  
 

0140 MATERIAL ALLOWANCE TELEMETRY (FIELD) 2.000

EACH 0.000 0.00

1,118.00000 2.000 2,236.00

0145 CONTROLLER (TYPE 170E) 2.000 0.000

EACH 2.000 19,495.78

9,747.89000 2.000 19,495.78

614-86245  
 

0145 MATERIAL ALLOWANCE CONTROLLER 2.000

EACH -2.000 -15,590.00

7,795.00000 0.000 0.00

0150 UNINTERRUPTED POWER SUPPLY INCREASED BY CMO# 2 2.000 0.000

EACH 2.000 8,609.72

4,304.86000 2.000 8,609.72

614-86800  
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PCN: 15008-BID    ESTIMATE RUN

PROJECT: NH 0853-059                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000

EACH -2.000 -7,318.26

3,659.13000 0.000 0.00

0155 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 2,411.50

2,411.50000 1.000 2,411.50

625-00000  
 

0160 *MOBILIZATION 1.000 0.000

L S 1.000 18,510.31

18,510.31000 1.000 18,510.31

626-00000  
 

0165 *PAVEMENT MARKING PAINT 3.000 0.000

GAL 0.000 0.00

106.00000 0.000 0.00

627-00001  
 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 506.000 0.000

SF  0.000 0.00

9.54000 0.000 0.00

627-00070  
 

0175 *FLAGGING 750.000 0.000

HOUR 231.000 4,713.56

20.40500 231.000 4,713.56

630-00000  
 

0180 *TRAFFIC CONTROL INSPECTION 16.000 0.000

DAY 9.000 763.20

84.80000 9.000 763.20

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 18.000 4,770.00

265.00000 18.000 4,770.00

630-00012  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000

EACH 13.500 1,073.25

79.50000 13.500 1,073.25

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 7.200 686.88

95.40000 7.200 686.88

630-80343  
 

0196 DRUM CHANNELIZING DEVICE ADDED BY CMO# 2 20.000 0.000

EACH 18.000 724.50

40.25000 18.000 724.50

630-80360  
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PCN: 15008-BID    ESTIMATE RUN 08/30/2005

PROJECT: NH 0853-059                   ESTIMATE NO: 0002 06:49:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *TRAFFIC CONE 97.000 0.000

EACH 87.300 1,017.92

11.66000 87.300 1,017.92

630-80380  
 

0205 F/A MINOR CONTRACT REVISIONS 3,033.060 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0215 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,180.490 2,325.350

F A 654.500 654.50

1.00000 2,979.850 2,979.85

700-70082  
 

CAT 0200 $233,777.22 295,981.83CURRENT AMT 350,959.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.500 4,773.49

9,546.98000 1.000 9,546.98

620-00012  
 

0225 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

412.18000 1.000 412.18

620-00020  
 

CAT 0400 $4,773.49 9,959.16CURRENT AMT 9,959.16 $$

PROJECT TOTAL 238,550.71 $ 305,940.99CURRENT AMT 360,918.61 $$


